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REVISIONS TO 2009-2015 STIP 
 

HIGHWAY PROGRAM 
 

STIP ADDITION 
DIVISION 7 
1. I-5113 I-40/85, east of SR 3056 (Rock 

Creek Dairy Road) to west of  
SR 1226 (University Drive), 
Guilford and Alamance Counties.  
Mill and resurface the North and 
Southbound lanes.   (GARVEE 
Bond Payback FFY 09 - FFY 20)  

Construction FFY 09 ------------- $5,100,000 (GARVEE) 
Construction FFY 09 ------------- $   900,000 (SM) 
GARVEE Payback FFY 09 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 10 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 11 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 12 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 13 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 14 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 15 ----- $   559,000 (IMPM) 
GARVEE Payback FFY 16-20 - $2,795,000 (IMPM) 
Total Cost --------------------------- $7,608,000 (IMPM/SM) 

 
 

STIP MODIFICATIONS 
DIVISION 1 
1. B-4551 US 264, Hyde County.  Replace Bridge No. 45 

over Canal.  Accelerate right of way, FFY 10 to 
FFY 09 and construction, FFY 11 to FFY 10.  
Roadway Design made this request to better 
accommodate the February 15th to June 30th 

moratorium. 

Right of way FFY 09 - $   390,000 (FA) 
Construction FFY 10 - $1,950,000 (FA) 
Total Cost --------------- $2,340,000 (FA) 

 
DIVISION 2 
1. W-4700 SR 1124 (Nine Mile Road-Nine Foot Road),  

SR 1140 to west of US 70, Carteret County.  
Delayed construction, FFY 09 to FFY 10.      
Widen to twenty-four feet.  Division needs time 
to complete planning. 

Construction FFY 10 - $3,950,000 (HES) 

 
DIVISION 3 
1. W-5106 SR 1501 (Sandridge Road), Milepost 3.13 to  

SR 1500, Onslow County.  Widen to three lanes.  
Delayed construction, FFY 09 to FFY 10.  PDEA 
needs additional time to complete planning. 

Construction FFY 10 - $1,1550,000 (HES)

 
DIVISION 4 
1. I-5012 I-95, NC 481 (Milepost 154) to NC 561, Halifax 

County.  Pavement repairs.  Delayed 
construction, FFY 08 to FFY 09.  Division needs 
additional time to complete planning due to 
scope change. 
 

Construction FFY 09 - $5,600,000 (IMPM) 

2. U-5016 Goldsboro Computerized Signal System, Wayne 
County.  Added right of way (Utilities) not 
previously programmed.   Construction remains 
in FFY 11 as programmed. 

Right of way FFY 09 - $225,000 (STP) 
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3. B-4556 NC 50, Johnston County.  Replace Bridge  
No. 74 over Black Creek.  Delayed right of way, 
FY 09 to FFY 10 and construction, FFY 10 to 
FFY 11.  Project delayed until completion of  
B-4559 to use it as a detour route during 
construction of B-4556. 
 

Right of way FFY 10 - $   50,000 (FA) 
Construction FFY 11 - $500,000 (FA) 
Total Cost --------------- $550,000 (FA) 

4. B-4559 SR 1330, Johnston County.  Replace Bridge  
No. 84 over Black Creek.  Right of way 
accelerated, FY 10 to FFY 09 and construction, 
FFY 11 to FFY 10.  Project accelerated to 
provide a detour route for construction of  
B-4556. 

Right of way FFY 09 - $   90,000 (FA) 
Construction FFY 10 - $900,000 (FA) 
Total Cost --------------- $990,000 (FA) 

 
DIVISION 5 
1. I-5112 I-40, East of I-540 to Wade 

Avenue (Exit 289) including ramps 
and SR 1728 (Wade Avenue), I-40 
to SR 3009 (Edwards Mill Road), 
Wake County.  Mill and resurface 
roadway, shoulders and ramps.   
Change in termini, construction 
remains in FFY 09 as 
programmed.  (GARVEE Bond 
Payback FFY 09 - FFY 20) 

Construction FFY 09 ------------- $  8,505,000 (GARVEE 
Construction FFY 09 ------------- $  1,595,000 (SM) 
GARVEE Payback FFY 09 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 09 ----- $       66,000 (STP) 
GARVEE Payback FFY 10 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 10 ----- $       66,000 (STP) 
GARVEE Payback FFY 11 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 11 ----- $       66,000 (STP) 
GARVEE Payback FFY 12 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 12 ----- $       66,000 (STP) 
GARVEE Payback FFY 13 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 13 ----- $       66,000 (STP) 
GARVEE Payback FFY 14 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 14 ----- $       66,000 (STP) 
GARVEE Payback FFY 15 ----- $     867,000 (IMPM) 
GARVEE Payback FFY 15 ----- $       66,000 (STP) 
GARVEE Payback FFY 16-20 - $  4,335,000 (IMPM) 
GARVEE Payback FFY 16-20 - $     330,000 (STP) 
Total Cost --------------------------- $12,791,000  
                                                          (IMPM/S(M)/ STP)     
 

2. U-4410F Research Triangle Park, Louis 
Stevens Drive Extension, RTP 
Boundary to Little Drive and Little 
Drive, RTP Boundary to Louis 
Stevens Drive, Wake County.  
Construct access route by others 
with 2/3 of cost to be reimbursed 
in FFY 10, FFY 11 and FFY 12 
per agreement with RTP using  
Economic Development Funds 
from (Project U-4500), State 
Contingency Funds and SB 622 
Economic Development  Funds.   

Reimbursement SFY 10 - $1,200,000 (S(E)) 
Reimbursement SFY 10 - $   134,000 (S) 
Reimbursement SFY 10 - $   667,000 (O) 
Reimbursement SFY 11 - $1,333,000 (S) 
Reimbursement SFY 11 - $   667,000 (O) 
Reimbursement SFY 12 - $1,333,000 (S) 
Reimbursement SFY 12 - $   666,000 (O) 
Total Cost ------------------- $6,000,000 (S(E)/S/O) 
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3. C-4923 Raleigh Signal System, Wake 
County.  Upgrade city signal 
system.  Added right of way 
(Utilities) not previously 
programmed.  Construction 
remains in FFY 09 and FFY 10 
as scheduled.  
 

Right of way FFY 09 - $1,028,576 (CMAQ) 
Right of way FFY 09 - $   171,424 (STP) 
Right of way FFY 09 - $   400,000 (C) 
Total Cost -------------- $1,600,000 (CMAQ/STP/C) 
 

4. EL-4998 Cary, Wake County.  Develop 
Pedestrian-Bike Paths.  Project 
advanced from planning-design 
stage to construction in FFY 09. 

Construction FFY 09 - $1,374,400 (HP) 
Construction FFY 09 - $   343,600 (C) 
Total Cost --------------- $1,718,000 (HP/C) 

 
DIVISION 7 
1. EL-4601 Chapel Hill, Morgan Creek Greenway, (East), 

US 15-501-Culberth Road to Smith Level Road, 
Orange County.  Ten foot multi-use asphalt path 
including access to Merritt Pasture.  Delayed 
construction, FFY 08 to FFY 09 at Chapel Hill’s 
request. 

Construction FFY 09 - $640,000 (STPDA) 
Construction FFY 09 - $160,000 (C) 
Total Cost --------------- $800,000 (STPDA/C) 

 
DIVISION 11 
1. SF-4911B NC 268, SR 2048 (Shoal Road) to US 52 

Ramps, Surry County.  Construct center turn 
lane, install and revise traffic signals.  Delayed 
construction, FFY 09 to FFY 10.  Division 
needs time to revise construction plans to 
include roundabout. 

Construction FFY 10 - $230,000 (HES) 
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